
INDOT 2030 Plan Update Consultation Meeting  
Kentucky-Indiana Planning & Development Agency Meeting at Clarksville Town 

Hall in Clarksville 
Tuesday, June 15, 2004 10:00 AM EDT 

 
In Attendance:     Steve Smith, INDOT Long Range Planning 
                               Harold Tull, KIPDA 
                               Frank Baukert, INDOT Long Range Planning 
                               Mary Lou Hauber, KIPDA  
                               James Ude, INDOT Seymour District 
         Joe Hall, INDOT Seymour District 
 

I. The Metropolitan Planning Organization was provided an overview of the 
plan update process by Steve Smith from INDOT. 

 
II. Frank Baukert from INDOT distributed a packet of update material including 

the results of the latest Statewide Travel Demand Model run, INDOT Long 
Range Transportation Plan Project listings, and updated scheduling 
information on programmed projects. 

 
Project Discussion: 
 

1. New I-64 Interchange near Corydon:  Harrison County is conducting a planning 
study to provide planning support fo r determining the preferred location for a new 
I-64 interchange. 

 
Comment:  When the study is completed, INDOT needs to evaluate it, and make 
any necessary changes to the plan. 
 

2. SR-11 from SR-135 to SR-337, new road construction:  The district has proposed 
a new road from SR-135 straight east to SR-337 at SR-11 in Harrison Co. in 
exchange for relinquishments on SR-11 and SR-111. The district has discussed 
this project with Harrison County. 

 
Comment:  This project needs to be modeled to assess impacts to the state 
transportation network. 
 

3. SR-64 in Georgetown, Added Travel Lanes(LRP#732, RFC:2016, $9 million):  
The district has asked that the western limit of this project be extended through 
Georgetown.  The project’s limit was determined by available right of way.  
Expansion of SR-64 past Marci Lane would require numerous displacements.  
There was a concern that changing the project limits could stall development.  
The district would like a corridor study to examine this problem. One possible 
solution would be to leave existing project as is, and create a new project to deal 
with the congestion within Georgetown.  It has also been suggested that the 
district work with the town manager and Floyd Co. to develop improvements to 



SR-64 and other local roads.  Another alternative would be to improve a local 
road to state standards in order to divert traffic from SR-64.  Additionally, there is 
a federal aid project to improve Old Lanesville Road between I-64 Exit#113 and 
SR-64.  It was suggested that this might improve conditions in Georgetown. 

 
Comment:  This needs to be modeled along with proposed solutions in order to 
identify potential solutions. 
 

4. I-265 Interchange Modifications:  The INDOT Seymour District feels that many 
of these interchange projects need to be moved up to cope with current congestion 
problems. 
 
Comment:  These interchanges need to be studied to determine which 
interchange improvements should take place in the near future and which can 
wait until an adjacent interstate widening projects take place.  The District 
identified SR-111 & I-265 as an interchange which would require advancing 
ahead of the planned interstate widening. 
 

5. I-64 and SR-62/64 Interchange modification:  The INDOT interchange study 
assigned this interchange a priority ranking of 65 and recommended major 
improvements including additional turn lanes.  The district felt that improvements 
to this interchange could not wait until the planned interstate widening project is 
constructed. 

 
Comment:  This interchange needs to be included with the I-265 interchanges for 
review to determine which interchange improvements should take place in the 
near future and which can wait until an adjacent interstate widening takes place. 
 

6. SR-311 between SR-60 & I-65, Added Lanes(LRP#34/Des#9902900, RFC: 2006, 
$4.2 million):  INDOT is dropping this project from the plan in order to focus its 
investment on Revive 65 and planned I-265 improvements. 

 
Comment:  Based on a previous meeting with local governments, the consensus 
was to pursue intersection and safety improvements, but refrain from added 
capacity projects until the impacts from the completed I-65 improvements can be 
properly assessed.  At that time, INDOT would sit down with the MPO and local 
governments and determine the best course for the future development of the 
entire corridor from I-265 to I-65. 
 

7. SR-111 in Floyd County:  There are two reconstruction projects planned for SR-
111.  Based on their respective engineer’s reports, these projects have been 
upgraded to include one or more additional lanes in selected locations.  Currently, 
the projects are included in the plan based on their INDOT project numbers with 
the project description explaining where and how many lanes would be added.  
The INDOT planning section is considering restructuring the projects according 
to the number of lanes added. 



Comment:  Restructuring these projects would require coordination with the 
MPO to ensure consistency between the respective plans. 
 

8. SR-403 in Charlestown, Added Lanes(LRP#359, RFC: 2019, $16.4 million):  The 
latest statewide travel demand model runs indicate that this highway will still see 
acceptable levels of service even without the planned improvement.  The INDOT 
planning is considering canceling this project. 

 
Comment:  Additional analysis as well as consultation with local stakeholders 
needs to be done in order to insure that this project is not needed before this 
project can be dropped. 
 

9. SR-62 in Clark County:  There were concerns expressed about the growth of 
residential development along SR-62 in eastern Clark County.  Charleston has 
expressed an interest in having INDOT add capacity to this road to cope with 
future traffic. 

 
Comment:  Future traffic and the impacts of planned intersection improvements 
needs to be analyzed to determine the need for additional capacity. 
 

10. US-150 in Greenville and Galena:  INDOT has a programmed reconstruction 
project in this corridor.  The engineer’s report recommended that a median turn 
lane be added inside the urban areas. 

 
Comment:  INDOT is going to add this project to its long range plan.   
 

11. Louisville Western Toll Bridge:  The city council of greater Louisville’s 
metropolitan transportation commission has expressed an interest in a toll bridge 
connecting I-265 with SR-111.  The city has been advised to work with their 
Metropolitan Planning Organization (Kentuckiana Regional Planning and 
Development Agency). The planning section had been asked to speak at a city 
council transportation committee meeting.  Based on guidance from the executive 
office, the planning section has declined the invitation.  KIPDA has spoken with 
the commission about this project. 

  
Comment:  The planning section will defer action on this proposal pending 
action by the MPO. 
 

KIPDA Comments: 
1. The MPO is beginning a 3 year update of its long range plan.  The MPO 

needs to have its updated plan adopted by July 2005, so it is important 
that new projects be submitted early for review. 

2. The MPO’s proposed adjusted Urbanized Boundary map has been sent 
to INDOT’s traffic statistics section for review.  The MPO is also 
proposing a 5 county Metropolitan Planning Area (Clark and Floyd in 
Indiana) as well as including a small portion of Harrison County. 


